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TO : Chief, Industrial Division, ORR DATE: 5 Januery 1959

FROM : Chief, Electronic Equipment Branch, ORR

sUBJECT: Monthly Activity Report, December, 1958

1. Status of Brench Projects:

a) Project 36.1935, "Trends in the Electronics Industry of the U3SSR."

Due D/I: 5 J 1
s, R 5

All alterations have heen completed and review comments incorporeted
into & final draft. Thegze are now being used to revise the original
draft submissions for forwarding. A minimum emount of retyping has been
necessary due to some extensive modifications in the series for indus-
trial electronic equipment. The reviged coples will be forwarded by 7
Januaxry.

b) Project 36.2378, "Trends in the Electronics Industrles of the guropean
Satellites,” Phase I, East Germany.
Due D/I: 19 Janusry 1959
Due St/PR: 1 March 1959

werve:: I 25K1A92

This project has been completed and reviewed by the Branch Chief,
A few relatively minor problems exist in the format and some eiltorial
changes in the written presentation are required. This will be come-

pleted prior to the departure of the Branch ChiefF ‘The pro- 25X1A6a
Ject will be forwarded to D/I on the specified due qate.

¢) Project 36.2065, "Trends in the Electronics Industry of Communist
Chinea."
Due D/I: 1 February 1959
Due St/PR: 1 April 1959

reetyet: N 251792

This project has been completed, reviewed by the Branch Chief and
revised by the analyst. The revised version has been quickly reviewed
again to determine the remsining time required for completion. Within
the limitations imposed by the information, I feel the paper as it now
stends 1s a creditable job, and will be valuable as an RR. T think
the statement of methodology employed does need some polishing still.
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d)

25X1A%9a

25X1A6a

This can be worked on some before I go_but it w111 require
completion the last week in January. ere is no indlcation that the
paper camnot be forwarded by 1 February.

Project 36.1556, "The Electron Tube Industry of the USSR."
Due D/I: 15 February 1959

Due St/PR: 15 March 1959
anetves: [ >

The draft project is being revised to provide a clearer statement
of methodology elong lines suggested in the Divigion review.

Project 36.2377, "The Production and Utilization of Semi-Conductor
Elements in the USSR."
Due D/I: 15 February 1959

Due St/PR: 15 April 1
o [ 25vo0

No additional work hes been reviewed by the Branch Chief since
the Project Status Report to D/I, dated 17 December. A fairly blunt
discusslon was had with the anslyst on the imperstives of getting the
project completed by 15 February for D/I.

Project 36.2396, "The Impact of Guided Migsile Requirements on the
Soviet Electronics Industry."
Due D/I: Open

A I 25¢'/°2

Work on this project during December was confined to discussions
with D/I and I/GM on the terms of reference, and in drewing up a pro-
Ject outline for a proposed external research contract. The latter

has been completed by JENEEsrd is being forwarded for Division re25X1A9a

view today. IS also making errange z
e o e —

2. Status of Support Projects:

wire and cable were completed during December for[ NN I /pE.

The Branch contributions to the Soviet NIS on ¢lectric batteries snd

The Branch review of the Signal Corps contribution to the Soviet NIS

has been made and one meeting has been held with the USASIA and ACSI re-
presentetives. The writer of the contribution (USASIA) has been unable
to meke any revisions due to his absence from work over the holidays.
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Arrengement ¢ now been made for further consultation between the writer
25X1A9a an on 14 January. This Branch will attempt to have this date

pushed up a week 1f possible.

The Branch ORRGII for East Germany was forwarded during December. The
draft has been released to St/I by 0/Ch/E.

25X1A9a _u'bmitted his report of the US/USSR exchange vigit on elec-
tronic production techniques. A favorable comment by OSI wes received.

3. Chenges in Estimates:

Except for those changes incorporated in the revised draft of 36.1935,
no egtimstes have been changed during December.

4. Relationship With Other Components:

25X1X7

Gray, Deputy Chief, ED/0SI » was informed that no further action by ORR was
contemplated, and that the conference gchedule as previously drawn up would
still be adhered to.

5. Fubture Plans:

25X1A%9a
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